STATE OF IOWA
FLOOD MITIGATION PROGRAM
FLOOD RECOVERY FUND PROGRESS REPORT

PERIOD COVERED BY THIS REPORT 4/1/2020 to 4/30/2020
LOCAL CONTACT NAME: Tanna Leonard
GOVERNMENTAL ENTITY: City of Buffalo
ADDRESS: 329 Dodge Street

Buffalo, IA 52728
TELEPHONE NUMBER: 563-381-2226
PROJECT TITLE: Elm Street Basin Flood Mitigation
AGREEMENT NUMBER: 2019-FRF-0008
ACTIVITY COMPLETION TIMEFRAME: 2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: S - S 211,021 | S 37,239 | $ 248,260
TOTAL FUNDS EXPENDED TO DATE: S - S - S - S -
PROJECT OVERRUN/ (UNDERRUN): | $ - s (211,021)] $ (37,239)| $ (248,260)

The percentage of actual work that has been completed at the end of

40%
the reporting period (not a % of funds expended) 0

Amount Reimbursed from the Flood Recovery Fund S -

Description of significant activities this monthly term. Include comparison of actual
accomplishments to the objectives identified in your application. Attach pictures and a
narrative. Status changes or delays, please explain reason.

Project Status- entire
project (Check One)

x |On Schedule
| Delayed The project was awarded on April 06, 2020, the contracts have been signed by the
Canceled contractor. We held the pre-construction meeting April 28, 2020 and work will
| Completed commence as soon as weather permits.
Suspended
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